Oakland Touchdown Run date
Location: 04-Ala-80-1.6/2.7 Time
: Client Name: CalTrans
Daily Diary Report by Bid Item

16-Feb-13
6:10 PM

Contract No. 04-0120L4

Diary #: 164 Const Calendar Day 69 Date: 16-Nov-200 Monday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 20-Nov-09 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear

Working Day If no, explain:

Diary:
Office work

-Contractor’s controlling operation this week: To DP: Work Complete To CW: Hinge EE 90-day Waiting
Period

‘No safety meeting this week.

-Jeff Finn on Family sick leave today .

-Asked Ahmad to check the Blue Memos and update the Safety Manual with me.

‘Reviewed and signed WSWDs number 114, 115, and 116 and Weekly Status to go to MCM.

-Talked to Behzad about my discussion with Tyron of Statewide about the pending RFIs. Behzad
informed me that there are no RFIs pending and it may be that MCM has the RFI and we do not receive it
until they send it to us.

-‘Met with MCM, Jack Wheeler and Mike White, as well as Greg Roth and Mahbub to discuss water leaks
in WB Utility pipeline expansion loops. At the meeting we agreed that Mahbub would provide the group
with MCM’s original submittal regarding this item and MCM would provide the Certificate of Compliance.
We will then determine if the product provided by MCM meets the Specs, and if so, whether we would
need to change the specification on this item and order a different product.

-Signed C-93, CCO 130, relocate drainage system #4, and Memo to go to MCM.

-Drafted and sent out State Letter 1720 in response to MCM’s letter 546. MCM'’s Letter 546 disputed the
WSWDs #110, 111, 112, and 113. The core of the disagreement is the pending CCOs with deferred time.
Suggested MCNM to schedule a meeting or provide TIA’s showing impact of time otherwise; we will use
the controlling operation on MCM'’s schedule to track time.

‘Maged informed me that Amer has asked Maged to initiate a CCO for $1,400,000.00, the cost from
MCM, to potentially keep the trestle in place future use after MCM has completed their work. TBPOC’s
approval is required. BATA needs to concur. Asked Maged to send me an email.

‘Received the CRM service letter and recommendations letter for the OCIP on Thursday November 12,
2009 from Thomas J. Allison CHST, Construction Risk Management.
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